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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT
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MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 12 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 77 155,694
620 County: MINERAL KM TBD $ 891,833 $ 0 0| 124% 144%  53% 17.5 %
Claim Status: mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $[ 4,940,718 $ 397,515 7% 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,785,009 157 1,015,127
140 County: SANDERS KM  TBD $] 6,477,520 $ 0 0| 120% 209%  15% 15.7 %
Claim Status: M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s___6d06504 [ 219
[ 5574,126 $| 530,699 | 19 9§ 592,739
P T Project Mgr. Total Length: MI 3 6,637,296 | 234 3| 1,170,821
KM $[ 7,369,353 $| 6,106,597 $| 502,739 | 121|%[ 1981%| 28%| 15.9%
Project Mgr.‘ 185 \ ‘BENEDIK, TOM \ Work Phone: - Cell Phone: Email: \ tbenedik@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P[ 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[  1,043999 $ - 50,787 1% 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING E [ dMm  0815/06 $ 912,282 61 % 100,117
110 County: MISSOULA [ dKvM TBD $[ 909,389 $ 0 0| 94% 130% 100% 11 %
Claim Status: M
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P[ 00006 [[E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER 07/10/06 $[ 204916 $ 0 0o 3 16,946
5725 108 000 06C05 Ml 08/19/06 $ 211,822 25 % 23,971
183 County: SANDERS KM TBD $[ 197,262 $ 0 0| 93% 141%  16% 12.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P[ 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,808 $ 1,237,729 26 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Mi 09/20/05 $ 12,074,141 236 1,300,836
130 County: RAVALLI KM TBD $[ 12,194,817 $ 12,487,412 1,108297 | 98% 117%  97% 10.7 %
Claim Status: MI
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC | | 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194,861 $ 24,267 2 % 16,274
5727 013 000 16106 [ ]wm 1023006 $ 227,690 62 22,494
183 County: MINERAL [ kv TBD $] 221,789 $ 0 0| 109% 138% 100% 10.1 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [ [E]  02/06/06 $ 737,801 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0o 3 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,801 60 64,399
181 County: MINERAL KM TBD $[ 694,179 $ 0 0| 94% 109% 103% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3d | o
$[ 892,941 | g 24,267 | 2§ 75,305
Proj. Count: $[ 965581 | 64 8 86,893
$| 915,963 3| 941,314 $| 75,305 | 97%]| 115/%| 100/%| 9.5 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s__12052614 | 359
$[ 13,929,754 $| 1,211,209 | 29 9 1,252,934
A Project Mgr. Total Length: Mi $[ 14,163,826 | 384 $ 1,511,817
KM $[ 14,217,431 $[ 14,603,617 $| 1,277,594 | 97%[ 118%[  93%[ 10.6%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI TBD $[ 10,259,119 $ 0 0o 3 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 1,291
140 County: FLATHEAD KM  TBD $ 97461 $ 0 0 1% 0% NIA 1.3 %
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 [[E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 1372975 $ - 60,188 2 $ 1812939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,069,200 242 977,204
130 County: LAKE KM TBD $] 16,846,737 $ 0 0| 93% 54% N/A 5.8 %
Claim Status: 36.8 Ml

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0o 3 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [[E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 08/03/05 $ 772847 $ 0 0o 3 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,320
181 County: LAKE KM  TBD $[ 619,009 $ 0 0| 8% 85% 85% 9.9 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 [ [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 6,598 4 $ 1823964

1744 121 000 26106 NTERPRETIVE CENTER 469 MI TBD $ 18,243,240 244 998,517
130 County: LAKE KM TBD $] 17,262,092 $ 0 0| 95% 55% NI/A 5.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 11841398 - 4850 0 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 65,222
111 County: LAKE [ dKM TBD $] 1,073,437 $ 0 0| 62% 37% NIA 6.1
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss1449 | 249
$[ 15,442,049 $| 1,748 | 4  $| 1,998,444
Proj. Count: $[ 19983193 [ 244  $[ 1,063,739
$[ 18,335,524 $| 19,081,445 $[ 1,998,444 | 9% 53%| d%[ 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS 181 County: FLATHEAD KM  05/11/05 $] 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S__0s0e119 [ 889
| 41,846,513 $[ - 58440| | 6 3 4,766,386
P T Project Mgr. Total Length: MI $[ 49839678 [ 891 $[ 2,209,070
KM $[ 37,210,758 $[ 49,898,119 $ 4,766,386 | 79%[ 46%| 20%| 59%
Project Mgr.‘ 189 \ ‘HAM, DANIEL \ Work Phone: | 295-4049 | Cell Phone: Email: \ dham@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ 00001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI TBD $[ 140,714 $ 0 0o 3 16,318
5003 134 000 05306 NG MI TBD $ 108,789 20 0
310 County: FLATHEAD KM TBD $[ 1,088 $ 0 0 1% 0% N/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




13- DEC 06 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 5 of 66

MCVSR009

‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 479,177
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 106%  72% 23.9 %
Claim Status: [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 64,571 14 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 336,762 74 101,229
240 County: RAVALLI [ kM TBD $] 319,361 $ 0 0| 117% 310%  91% 31.7 %
Claim Status: [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT Ml 08/03/06 $ 4,426,564 200 426,279
130 County: RAVALLI KM TBD $[ 4384514 $ 0 0| 100% 97% 100% 9.7 %
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL [ ] 05/01/06 $] 283537 $ 0 0 21,400
4770 757 000 14A05 [ ] ™M 06/24/06 $ 211,000 60 24,427
232 County: MINERALMISSOULA[ | KM  TBD $[ 227,567 $ 0 0| 108% 114%  55% 10.7 %
Claim Status: [ Iwm
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
232 County: MINERAL,MISSOUL/ KM  TBD $[ 87,560 $ 0 0| 102% 20% 55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL_20640 [ &g
$[ 399,537 | $] q | q 3 29,944
Proj. Count: $[ 296440 [ 60 8| 26,116
$| 315,127 | 296,440 $| 29,944 | 106/%| 87%| 55%| 8.3 ¥
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | s 6ra1srd [ 479
$[ 8,142,635 $| 274390 [ 87 9 733,193
RIOJCOUNT: Project Mgr. Total Length: MI 3 7,015,764 | 552§ 1,032,801
KM $[ 7,023,934 $| 7,350,219 $| 952,647 | 96%| 108%|  82%[ 14.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55
TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0 54,565
5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 31,510
183 County: MINERAL/MISSOUL/ KM  TBD $[ 616,393 $ 0 0| 102% 58% 100% 5.1 %
Claim Status: M
IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55
FENCING - ALBERTON FIRE DAMAGE  FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $] 148153 $ 0 0 18,491
6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 55 0
310 County: MINERAL/MISSOUL/[ | KM  TBD $] 220,287 $ 0 0| 112% 0% 100% N/A
Claim Status: [ Im
SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55
ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 579,109 $ 0 0 52,312
5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 55 19,561
183 County: MINERAL/MISSOUL/[ | KM  TBD $[ 579,209 $ 0 0| 100% 37% 100% 3.4 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5
$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 51,071
$[ 1,424,889 $[ 1,392,979 $| 125,368 | 102%| 41%[ 100%| 3.6 %
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING TBD $] 2,429,977 $ 0 0 236,120
4691 005 000 04106 M TBD $ 2,358,206 60 365
150 County: MISSOULA KM  TBD $[ 23587 % 0 0 1% 0% NIA 1.5 %
Claim Status: M
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $[ 276239 $ 106,158 25 % 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING V] TBD $ 473,936 110 $ 97,168
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM  TBD $[ 463902 $ PENDING $ PENDING | 126% 264%  63% 20.9 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.9¢ 03/04/05 $[ 928885 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,438
180 County: MISSOULA KM TBD $[  1,12335]$ 1,105,888 157,315 | 102% 58% N/A 8.1 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1w15/04 $ 2888911 120
BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $[ 2885920 $ - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 653,493
510 County: MISSOULA [ kM TBD $] 2,994,289 $ 0 0| 104% 189% NA  21.8 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s|_3es7.008 |12
$[ 3,814,805 | 9 60859 [ § 462,949
Proj. Count: $[ 3018767 [ 129 8] 744931
$[ 4,117,636 $[ 3,994,799 $| 503,984 | 103/%| 148|%| 0%] 18.1 ¥4
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT PLANT MIX BITUMIN 07/13/05 $[ 7125993 $ 796,766 21 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER V] TBD $ 7,823,099 196 627,490
182 County: MISSOULA KM TBD $[ 8,406,011 $ 0 0| 120% 112% 106% 7.5 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112 [ [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 4,774
STACK-SHANE 523-5830 181 County: MISSOULA KM  TBD $[ 74525 % 0 0| 9% 67% NIA 6.4 %
Claim Status: M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774
181 County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 144% NA 138 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [[E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0o $ 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 3 52,698
STACK-SHANE 180 County: MISSOULA KM  TBD s 342370 $ 0 0] 105% 179% NA 154 %
Claim Status: .979 MI
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 3 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 % 19,470
181 County: MISSOULA KM TBD s 184,343 3 189,343 24615 | 97% 79% N/A 106 %
Claim Status: M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &9
$[ 810,487 | 9] o0 [ 0d 9 64,385
Proj. Count: $ 715389 | 87 3 95,716
$| 736,941 3| 740,207, 3| 74,193 | 100/%[ 129)%| 0%| 13
IM 0002(392) OMO CONSTRUCTION INC [ ] 11/14/05 $ 290,775 30
D1 - INTERSTATE GUARDRAIL INTERSTATE GUARDRAIL IMPROVEME ] 05/02/06 $[ 296,075 $ 0 0o 3 34,893
3457 392 005 11A05 NTS [ ]wm  o05/2506 $ 290,775 30 % 0
KELLER-SCOTT 310 County: MINERAL [ ]km TBD $[ 244,264 $ 0 0| 84% 0% 100% N/A
Claim Status: [ Im
Project Mgr. Totals for | [ 184 | MAART, WILLIAM W | 16000369 [ 609
$[ 16,083,580 $| 963,783 | 51 9 1,522,600
A Project Mgr. Total Length: Mi $[ 16,973,147 | 656 1,616,741
KM $[ 15417,225 $[ 16,171,074 $| 1,573,443 | 95%[ 103%[  55%][ 10.5%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 HMITCHELL,JAMES D. ‘Work Phone: 751-2046 | Cell Phone: S Email: \ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 844,626
130 County: LAKE KM  TBD $[ 11,097,862 $ PENDING $ PENDING | 102% 78% 8% 7.6 %
Claim Status: mI
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,104 $ 518,095 2 % 767,210
1744 142 000 03905 [ adm TBD $ 7,492,728 172 $ 286,311
130 County: LAKE [ dKvM TBD $] 4613207 $ 0 0| 66% 37% 66% 6.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,324,400
140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 93% NI/A 8.1 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 986,198
130 County: FLATHEAD KM  TBD $[ 14,717,916 $ 11,258,667 1,643,899 | 131% 60% N/A 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s 4300384 | 419
[ 46,745,519 $| 2,478,304 | 12 9 4,521,900
A Project Mgr. Total Length: MI $[ 49868690 [ 422 9 3,441,535
KM $[ 46,865,832 $| 44,950,282 $| 4,919,298 | 104%| 70%[ 31%| 7.3%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 751-2041

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer
Estimate
Cont.

Paymts.

Award Amt.
Chng. Ord.
Total Amt.

Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jiroberts@mt.gov ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL U] 06701 | [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ d 09/07/05 $[ 1,436,807 $ 63,739 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 10/17/06 $ 1,733,727 0 158,212
140 County: FLATHEAD KM  TBD $[ 1831371 $ 0 0| 110% 24% NA 8.6 %
Claim Status: mI
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 559,528 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 10/17/06 $ 5088153 0 449,833
140 County: FLATHEAD KM TBD $] 5631259 $ 0 0| 124% 68% NIA 8 o
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 10/17/06 $ 382,430 0o 3 11,650
140 County: FLATHEAD KM  TBD $[ 282,003 $ 0 0| 74% 2% NIA 41 o
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ sL_osenosy |0
$[ 4,564,123 | $| 623,267 | 0 s 1974312
Proj. Count: $[ 7204310 [ 0 $[ 619,699
$ 7,744,633 $[ 6,581,043 $ 1,974,312 | 118%[ 31%)| dw| 8 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s esenod [ 9
$[ 4,564,123 $| 623,267 | 0 3 1,974,312
Proj. Count: Project Mgr. Total Length: M $[_ 7,204,310 | q 3 619,695]
KM $[ 7,744,632 $| 6,581,043 $| 1,974,312 | 118%[ 31%| g g%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-2(31)34 MONTANA LINES INC P 00052 [[E]  07/05/05 $ 92,215 30

SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,057 $ 0 0 13,832

5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 18,962
410 County: FLATHEAD KM TBD $[ 92,860 $ 118,668 17,719 | 78% 107%  77% 20.4 %
Claim Status: M

STPHS 1-2(132)113 H L CONSTRUCTION P] 00001 [[E]  10/03/05 $ 99,990 20

2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING 04/24/06 ${ 80330 $ 0 0 9,999

4708 132 000 01805 [ dMm 0522006 $ 99,990 20 16,071
310 County: FLATHEAD [ dKvM TBD $ 79628 $ 0 0| 80% 161%  70% 20.2 %
Claim Status: M

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS 93-JCT US 2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $[ 1,326,835 $ 48,868 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS M TBD $ 1,246,684 78 102,462
180 County: FLATHEAD KM TBD $[ 892,593 $ 0 0| 75% 86%  94% 115 %
Claim Status: MI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 [[E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATERRIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563212 $ 0 0 1,071,805

1061 086 004 02706 M TBD $ 10,719,454 180 0
130 County: FLATHEAD KM  TBD $[ 1530359 $ 0 0| 14% 0%  28% N/A
Claim Status: M

STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 | [E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 $[ 373111 $ 0 0 35,895

4022 028 000 02F04 T [ dmMm 0726006 $ 398,831 45 59,153
410 County: FLATHEAD [ dKM TBD $[ 339,920 $ 0 0| 8% 165% 100% 17.4 %
Claim Status: 50.8 Ml

BR 9024(19) FRONTIER-WEST LLC [E] 04/10/06 $ 1502436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 0 0 225,365

4228 019 000 04105 [ Im TBD $ 1,502,436 170 62,526
221 County: LAKE [ kM TBD $] 445,007 $ 0 0| 30% 28% 47% 141 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157,488 $ 0 0o % 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,286
182 County: LINCOLN KM  TBD $] 150,483 $ 0 0| 9% 44% 55% 5.5 %
Claim Status: M
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 207,583 $ 322,416 18 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 33,416
183 County: LINCOLN KM  TBD $] 535434 $ 0 0| 265% 138%  42% 6.2 %
Claim Status: M
NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 06/01/06 $ 749192 $ 2,338 0o 3 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 39,783
183 County: LINCOLN KM TBD s 272,773 % 0 0| 38% 46%  55% 14.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__1o76068 | &
$[ 1,114,263 | $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 79 3§ 81,485
$| 958,690 $| 1,076,066 $| 129,128 | 89%| 63%[ 43%[ 85 %
STPHS 263-1(22)6 OMO CONSTRUCTION INC S[ 00263 [ [E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS 04/13/06 $] 34,019 $ 362 0o % 3,838
5010 022 000 06A05 Ml 06/16/06 $ 25,861 30 4,026
310 County: MISSOULA KM  TBD $[  25621% 0 0| 100% 105%  70% 15.7 %
Claim Status: MI
STPHS 0002(759) OMO CONSTRUCTION INC P[ 00035 [[E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS 04/13/06 $[ 12,257 $ 0 0o % 1,524
5358 759 000 06A05 Ml 06/16/06 $ 10,105 30 7,067
411 County: SANDERS KM  TBD $[ 9992 $ 0 0| 99% 464%  70% 70.7 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 292-1(5)0 OMO CONSTRUCTION INC S[ 00292 [[E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP ~ SIGNING,DELINEATORS [ @ 04/13/06 $[ 49,728 $ 5,240 2 % 5,932
000 06A05 Ml 06/16/06 $ 44,928 32 3 10,024
310 County: FLATHEAD KM  TBD $[ 44548 3 0 0| 112% 169%  66% 22.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 06A05 ‘ 3| 75203 [
$[ 96,004 | $] 5602 | 2§ 11,294
Proj. Count: 3| 80894 [ 33 3 21,117
$| 80,158 $| 75,293 $| 11,294 | 106%| 187|%|  66%]| 26.3 ¥4
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 1w14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0o $ 271,631
5514 141 000 07B05 [ ]wm  o08/23/06 $ 2115276 45 3 125,564
County: LAKEJFLATHEAD [ | KM  TBD $] 2,096,487 $ 0 0| 100% 46% 89% 6
Claim Status: [ Im
STPHS 0002(676) OMO CONSTRUCTION INC [ ] 1w14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING ] 03/27/06 s 366474 $ 0 0o % 44,156
4423 676 000 08A05 [ ]wm  05/3006 $ 294,379 0 % 51,376
County: LAKE,FLATHEAD [ |KM  TBD $[ 276,169 $ 0 0| 94% 116%  63% 18.6 %
Claim Status: [ Im
NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $  1,073508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1038430 $ 0 0o s 85,881
5450 133 000 18106 ENT MARKINGS [ ]m  10/16/06 $ 1,073,508 30 3 67,739
County: FLATHEAD [ ]km  TBD $[ 908,399 $ 0 0| 8% 79% 93% 7.5 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s 18625014 | 729
[ 19,573,307 $| 398572 [ 23 9§ 2,018,768
A Project Mgr. Total Length: MI $[ 19024488 [ 748 9§ 606,455
KM $[ 7,700,256 $| 18,652,369 $| 2,022,655 | 41%| 30%[ 58%| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 181 | SULLIVAN, SHEILA | Work Phone: | 523-5877 | Cell Phone: S Email: | ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 298,371 1 $ 1726981
1744 120 000 01B05 E,WETLAND Ml 11/17/06 $ 17,568,178 181 993,786
130 County: LAKE KM  TBD $[ 17,953,281 $ 0 0| 104% 58% N/A 55 %
Claim Status: mI
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 360,624 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $  7,785814 0o 3 946,440
140 County: LAKE KM TBD $] 8,196,894 $ 0 0| 110% 106% NA 115 %
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 % 195,359
170 County: MISSOULA KM  08/06/03 $[ 2187913 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s 2r02167 | 279
$[ 26,512,284 $| 625,760 | 1 9 2,804,139
Proj. Count: Project Mgr. Total Length: Mi $[ 27,647,438 | 271 9 2,135,585
KM $[ 28,338,087 $| 26,882,910 $| 2,814,630 | 105% 76%[ 302%| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 191,435,885 [ 3,955
$[ 183,112,551 | 7,047,544 [ 223 $| 20,203,292
$[ 108,483,428 | 4,178 $| 14,344,520
$[ 171,888,594 $[ 191,305,018 $[ 20,910,022 | 90%[ 69%[ 76%[ 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9001(47) EDWARD T COPPS CONST. X] 01095 | [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o % 60,418
4539 047 000 06105 ORK [ dm  11/02/05 $ 403,875 75 148,947
221 County: BEAVERHEAD [ dKM TBD $] 416,843 $ 416,278 141,535 | 100% 105%  95% 35.7 %
Claim Status: mI
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ M  08/25/03 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE|[ | KM  12/30/03 $] 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seseer | 12
$[ 6,657,193 | $| 127,712 | 0 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[__ 6,331,03] $| 516,212 | 98%| 88%| 111|%| 7.3 %
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] 05/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $] 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ ]wm  10/09/06 $ 1,716,882 160 272,351
MILLER-BRYAN 4449413 221 County: POWELL [ Jkm TBD $[ 1,688,316 $ 0 0| 98% 106%  98% 16.1 %
Claim Status: [ Iwm
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 551,390
140 County: DEERLODGE,SILVEI[ ] KM  TBD $] 5508370 $ 0 0| 8% 8% 78% 10 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 14826754 [ 519
$[ 15,148,449 $] 582,068 | 11 9 1,468,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15407821 526 9 1,424,951
KM $| 13,820,907 $| 15,188,577 $| 1,587,718 | 91%| 9d%|  94%[ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 AM WELLES INC P 00050 | [E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621623 - 1,159 0o $ 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dMm 120506 $ 624,634 45 % 137,200
620 County: GALLATIN [ dKM TBD $] 654,191 $ 0 0| 105% 183% 100% 21 %
Claim Status: mI
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0o % 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 11,954
183 County: MADISON [ kM TBD $] 137,731 $ 0 0| 37% 32% 56% 87 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0o 3 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 61,043
180 County: BRAODWATERJEFF[ | KM  TBD $[ 1,290,149 $ 0 0| 71% 33% 56% 47 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204259 | 109
$[ 2,274,498 | $| q | 0 220,425
Proj. Count: $[ 2204250 [ 100  $| 72,997
$[ 1,427,880 $[ 2,204,253 $| 220,425/ | 65%| 33%| 56%| 5.1 %
STPS 393-1(6)0 JIM GILMAN EXCAVATING INC S[ 00393 [ [E]  03/06/06 $ 116,750 30
JCT MT 2-SW SEAL & COVER [ 3d 06/24/06 $[ 150,888 $ 0 0o 3 9,340
5731 006 000 07206 Ml 07/31/06 $ 116,750 3 % 7,767
183 County: SILVER BOW KM  TBD $[ 112,354 $ 0 0| 9% 8% 10% 6.9 %
Claim Status: M
IM 0002(743) JIM GILMAN EXCAVATING INC. [ ] 05/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 13,430 38 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ ]wm 081106 $ 1,366,624 63 $ 137,250
170 County: SILVER BOW [ ]km TBD $[ 1532174$ 1,480,110 148,011 | 104% 93% 100% 9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 213 | CLARY,DAN | S 429098q [ 239
$[ 4,442,663 $] 12,271 | 3 3§ 413,115
RIOJCOUNT: Project Mgr. Total Length: MI 3 4312260 | 238 9 355,214
KM $[ 3,726,599 $| 4,426,905 $| 452,871 | 84%| 78%| 70%[ 9.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dm TBD $ 865,079 90 207,580
221 County: GALLATIN [ dkvm TBD $[ 872,179 $ 866,550 190,641 | 101% 109%  99% 23.8 %
Claim Status: M
STPHS 86-1(31)19 H L CONSTRUCTION P] 00086 [[E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 % - 151 0 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 16,874
310 County: GALLATIN KM  TBD $[ 170,403 $ 0 0| 97% 97%  80% 9.9 %
Claim Status: M
NH 50-1(25)4 H K CONTRACTORS INC P] 00050 [[E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG TBD $[ 1015831 $ 0 0 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ gm TBD $ 1,293,040 90 94,157
181 County: GALLATIN KM TBD $[ 1213457 $ 0 0| 9% 66% 112% 7.8 %
Claim Status: MI
NH 50-1(26)0 H K CONTRACTORS INC P] 00050 [[E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG .366 TBD $[ 768,147 $ 0 0 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 73,571
181 County: GALLATIN KM  TBD $[ 905,274 $ 0 0| 92% 68% 112% 8.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 04206 ‘ sL_228940 |9
$[ 1,783,973 ] §| q | 0 3 250,683
Proj. Count: $[ 2278940 [ o4 $[ 167,729
$[ 2118731 $| 2,278,940 $| 250,683 | 93%| 67%| 112/%[ 7.9 ¥
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [ [E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 253,273
221 County: PARK KM  TBD $] 1,234,869 $ 0 0| 97% 166%  98% 20.5 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 7409(2) AM WELLES INC uJ 07409 | [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 3 158,829
4979 002 000 08406 ACING ] TBD $ 1,200,605 78 122,398
140 County: PARK 714 KM TBD $[ 1147359 $ 0 0| 99% 77%  92% 10.7 %
Claim Status: MI
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ @ TBD $[ 2,691,343 $ 0 0o % 317,624
4233 013 000 09206 mi TBD $ 2,887,490 160 % 0
221 County: PARK 306 KM TBD $[ 28877 % 0 0 1% 0% N/A N/A
Claim Status: M
NH 50-2(52)31 PRINCE INC P | 00050 \E 11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B TBD $[ 6,045,354 $ 0 0o $ 535,560
4800 052 000 24106 RIDGE REVISE Mi TBD $ 6,694,509 100 $ 0
180 County: GALLATIN KM TBD $[ 66947 $ 0 0 1% 0% N/A N/A
Claim Status: MI
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s__15329964 | 650
$[ 13,771,817 $| 240,663 | 6 3 1,536,270
A Project Mgr. Total Length: M $ 15570624 [ 656 767,853
KM $[ 5,639,353 $| 15,331,432 $| 1,623,102 | 37%[ 47%[  60%[ 13.6%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC I]00015 | [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN ~GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 % 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dm  08/04/03 $ 3,432,849 194 $ 571,005
221 County: LEWIS & CLARK [ O KM 09/27/04 $[ 3420634 $ 3,441,130 $ 543,661 | 99% 105% 105% 16.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




13- DEC 06 |

District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON | Page 20 of 66

CONSTRUCTI ON REPORT | MCVSR009

‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘ tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P[ooo08 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 % 341,302
140 County: LEWIS & CLARK KM  07/18/05 $] 221268 % 1,933,667 $ 387,320 | 114% 88% 144% 154 %
Claim Status: MI
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 % 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,609,692 161 $ 877,273
130 County: LEWIS & CLARK KM  07/18/05 $] 4,961,086 $ 4,952,513 $ 929,608 | 100% 94% 111% 17.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s__Sedased | 12
$[ 6,374,477 ] 9] 901,450 | 49 g 584,359
Proj. Count: $[ 6745046 [ 169 8] 1218575
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%| 108/%| 17 ¥
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s__8997.2714 [ 309
[ 10,023,081 $| 1,180,621 [ 59 9 899,727,
P T Project Mgr. Total Length: MI $[ 101778959 [ 359 [ 1,789,580
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 \ ‘HANCOCK,DALE \ Work Phone: | 683-4434 | Cell Phone: Email: \ dhancock@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] TBD $[ 667,429 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Iwm TBD $ 765,107 753 298
310 County: BEAVERHEAD,GALL[ | KM  TBD $f  ds 0 $ 0 0% 0% NIA N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-1(100)52 OMO CONSTRUCTION INC 1] 00015 [[E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o $ 3,279
5855 100 000 02506 Ml 09/06/06 $ 23,419 25 $ 8,780
411 County: BEAVERHEAD KM  TBD $[ 21999 $ 0 0| 94% 268%  76% 39.9 %
Claim Status: mI
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0o $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA Ml 07/17/06 $ 2775323 0o s 389,619
140 County: BEAVERHEAD KM TBD $[ 3,004,345 $ 2,729,314 483,048 | 113% 81% NA  12.6 %
Claim Status: M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ @ 04/08/04 $[ 3422465 $ 856,922 15 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE Ml 07/17/06 $ 3,724,372 15 407,062
140 County: BEAVERHEAD KM TBD $[ 388188 $ 3,105,651 456,656 | 125% 89% N/A  10.5 %
Claim Status: MI
Contract Totals for : ‘ ‘ 07C03 ‘ s sas3289 [0
$[ 6,587,980 | $| 1,046,410 | 1§  § 817,993
Proj. Count: $[ 6499608 [ 19 s[ 796,681
$[ 6,976,233 $[ 5,834,969 $| 939,704 | 120/%| 85%| 300|%| 11.4 %
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 [[E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS 08/09/06 $[ 426,045 $ 0 0o 3 36,046
5799 012 000 08106 Ml 09/28/06 $ 450,573 30 26,146
183 County: BEAVERHEAD KM  TBD $[ 449,789 $ 0 0| 100% 73%  73% 5.8 %
Claim Status: MI
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [[E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS 08/09/06 $[ 137914 $ 0 0o $ 11,699
5730 021 000 08106 Ml 09/28/06 $ 146,240 30 10,181
183 County: BEAVERHEAD KM  TBD $ 142161 $ 0 0| 97% 87% 73% 7.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 08106 ‘ s 596813 |39
$[ 563,959 | $] q | q 3 47,745
Proj. Count: $| 506,813 | 30 9 36,327
$| 591,946 $| 596,813 $| 47,745 | 99%| 7% 73%[ 6.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 3,762 0o % 64,039
4318 002 000 11404 ] TBD $ 644,155 175 48,988
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD s 733129 $ 0 0| 114% 76% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E] 11/15/04 $ 5,742,102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 % 574,210
4476 004 000 11404 CING,SEAL & COVER [ Im TBD $  50954,348 181 694,193
140 County: BEAVERHEAD [ ]km TBD $] 634478 $ 6,313,425 670,110 | 100% 104%  97% 10.9 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 11404 ‘ s__o6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] 8] 743181
$[ 7,077,904 $[ 6,953,819 3| 734,149 | 102|%[ 101%|  97%| 10.5 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ 4 09/25/06 $[ 808872 $ 0 0o 3 66,727
5518 044 000 14206 MI TBD $ 741,415 45 26,786
180 County: MADISON KM  TBD s 63241 $ 0 0| 9% 40% 162% 42.4 %
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s 13962554 [ 350
$[ 15,580,588 $| 1262419 [ 21 9§ 1,650,509
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 15224952 [ 371 g 1,612,053
KM $[ 14,731,323 $[ 14,915,537 $| 1,868,116 | 99%| 86%[  90%[ 10.9%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




13- DEC 06 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 23 of 66

MCVSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. I [ 00090 [ [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX 05/08/06 $[ 3,164,106 $ 6,197 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL Ml 09/26/06 $ 3,026,559 75 215,061
181 County: JEFFERSON KM  TBD $[ 3113241 $ 0 0| 103% 71%  97% 6.9 %
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA TBD $[ 1,224,779 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES mi TBD $ 1,373,720 90 0
232 County: SILVER BOW KM  TBD $] 1,317,693 $ 0 0| 9% 0% 73% NA
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL TBD $| 2468659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS MI TBD $ 2,305,395 90 129,440
180 County: SILVER BOW KM TBD $[ 2,150,239 $ 0 0| 92% 61% 97% 6 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 654 | 259
$[ 6857540 $| - 27,852 | 0 3 668,536
A Project Mgr. Total Length: Mi 3| 6,705,674 | 255 9 344,501
KM $[ 6,581,173 $| 6,733,526 $| 668,536] | 98%| 5% 89| 5.2%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P ooo0s | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS MI TBD $ 5,174,604 118 $ 469,912
130 County: BROADWATER KM TBD $[ 5,156,564 $ 0 0| 101% 76%  94% 9.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY \ Work Phone: 287-3868 | Cell Phone: Email: \ theld@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#100015 12 05/10/04 $[ 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 0 % 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 12/12/05 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] 08/16/06 $ 213121 $ 0 0o $ 20,317
5533 003 000 08C05 [ ]wm  1018/06 $ 188,169 3 % 10,726
183 County: JEFFERSON/L.C. [ |JKmM  TBD $] 196,390 $ 0 0| 104% 53%  70% 55 %
Claim Status: [ Im
NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 | [E]  05/09/05 $ 2,741,448 90
US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $] 2892472 $ 57,422 27 274,145
3377 041 000 09405 CING,& PAVEMENT MARKINGS Ml 08/17/06 $ 2,798,869 117 418,560
130 County: BROADWATER KM  TBD $[ 2,783,463 $ 0 0| 102% 153%  97% 15 %
Claim Status: MI
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s sa1428q [ 269
$[ 8,198,470 $| 192553 [ 40 9] 933,466
Proj. Count: Project Mgr. Total Length: M $| 8/406,837 [ 305 | 919,982]
KM $[ 8,374,824 §| 8,214,284 $| 933,466 | 102%| 99% 83%| 11%
Project Mgr.‘ 223 ‘ pEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 220,636 18 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 $ 1,145,922
140 County: MEAGHER [ Jkm TBD $[ 9,333,914 $ PENDING $ PENDING | 100% 136%  97% 12.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 HJEWETT,.JIMMY ‘Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: \ jjewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(32)27 MONTANA LINES INC s] 00205 [ [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124686 $ 12,951 3 0% 10,780
5373 032 000 03B05 [ dm TBD $ 120,749 48 3 29,064
410 County: GALLATIN [ dKM TBD $[ 100,053 $ 0 $ 0| 93% 270%  75% 29 %
Claim Status: M
STPHS 411-1(9)0 MONTANA LINES INC S[ 00411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 ${ 112519 % 6,629 1% 9,622
5379 009 000 03B05 [ adm TBD $ 102,852 46 $ 22,214
410 County: GALLATIN [ dkKvM TBD $  84129% 0 $ 0| 87% 231%  78% 264 %
Claim Status: 129 mI
Contract Totals for : ‘ ‘ 03B05 ‘ s 204029 [ 49
$[ 237,201 | 9§ 19580 [ 4§ 20,402
Proj. Count: $| 223600 | a9 g 51,278
$| 184,178 $| 204,023 $| 20,402 | 90%]| 251/%|  73%]| 27.8 %
HSIP 50-2(58)50 MONTANA LINES INC P[ 00050 [[E]  10/05/06 $ 236,557 0
US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134,835 $ 0 0o 3 23,656
2544 058 003 03E06 OVEMENT, TRAFFIC SIGNALS,SIGNIN [ dm TBD $ 236,557 0o 3 0
310 County: GALLATIN [ OKM TBD $[ 225757 $ 0 $ 0| 95% 0% NIA N/A
Claim Status: M
HSIP 50-2(57)48 PROMARK INC P] 00050 [[E]  08/28/06 $ 108,681 10
SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $] 103627 $ 0 0o % 11,955
6180 057 000 05806 M TBD $ 108,681 10 3 12,801
310 County: GALLATIN KM  TBD $[ 42580 % 0 $ 0| 39% 107%  90% 30.1 %
Claim Status: M
SFCU-STPS 291-1(5)1 J T LGROUP INC - BELGRADE S[ 00291 [[E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS, TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7% 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR .07 MI TBD $ 2,120,458 67 % 204,426
410 County: GALLATIN KM  TBD $[ 2102589 $ 0 $ 0| 102% 8%  97% 9.7 %
Claim Status: .828 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 290-1(5)3 J T L GROUP INC - BELGRADE s[ 00290 | [E]  03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0 79,601
5472 005 000 15206 ] TBD $ 884,447 45 46,632
181 County: GALLATIN KM  TBD $[ 813,014 $ 0 0| 92% 59% 100% 5.7 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | 12832109 [ 360
$[ 13,047,670 $] 201,883 | 29 9 1,223,542
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,124,076 [ 389 9 1,461,059
KM $[ 12,702,034 $| 12,832,194 $| 1,223,542 | 99%| 119%|  94%[ 11.9%

Project Mgr.‘ 219 \ }JOHNSON,RICKIE

\ Work Phone: 285-4943

Cell Phone: | 490-1794 Email: \

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1 [ 00090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 266,508
230 County: GALLATIN KM TBD $] 2741263 $ 2,897,793 289,779 | 95%  92% 7% 9.7 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER ] TBD $ 4,909,861 200 490,263
181 County: GALLATIN KM TBD $] 5079060 $ 5,143,475 487,489 | 99% 101 % 7% 9.7 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 201 468,588
221 County: GALLATIN [ OKM TBD $[ 5237351 $ 0 0| 100% 111% 7% 89 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 H\]OHNSON,RICKIE ‘Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: \ ricjohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 08205 s|_1z2620371 [ 20d
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12,863523 | 201 $| 1,225359
$[ 13,057,675 $| 13,298,797 $[ 1,197,870 | 98%| 102%| 7%[ 9.4 ¥
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1] 00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $] 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE Ml 10/12/06 $ 736,729 120 % 89,959
231 County: GALLATIN 152 KM TBD $[ 754074 $ 0 $ 0] 103% 83%  95% 11.9 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | 13364409 [ 320
$[ 14,323,889 $] 235,757 | ] 3 1,118,623
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,600,259 [ 321 $ 1,315,318
KM $[ 13,811,749 $| 14,033,914 $| 1,306,143 | 98%| 101%|  4d%| 9.5%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 % 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,626,755 80 $ 292,760
410 County: SILVER BOW KM  TBD $] 1,705,474 $ 0 $ 0| 124% 208% 113% 17.2 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0o $ 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 B$ 4,343
310 County: SILVER BOW [ dkKvM TBD $[ 31663 % 0 $ 0| 104% 3% 120% 13.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 | 79
$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $ 1657321 | s8d 8] 297,103
$[ 1,737,139 $| 1,409,248 3| 281,850 | 123|%[ 105/%| 113%| 17.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45

HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING,PLANT MIX BIT.SUR [ ] 08/15/05 $[ 308,190 $ 83,306 0 28,387

5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ ]wm  0802/06 $ 367,175 45 69,367

DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km TBD $[ 415146 $ 0 0| 146% 244% 100% 16.7 %
Claim Status: [ Iwm

IM 15-2(86)128 BECKER LANDSCAPING & DESIGN IN 1] 00015 [ [E]  05/08/06 $ 169,459 30

SPRINKLER-HARRISON INTCH-BUTTE  IRRIGATION SYSTEM,WATER WELL,S TBD $[ 198217 $ 26,440 5 20,335

4796 086 000 03506 ODDING & ELEC. [ adm TBD $ 195,899 35 21,232
520 County: SILVER BOW [ dKvM TBD $] 191,454 $ 0 0| 113% 104%  97% 11.1 %
Claim Status: M

IM 90-3(90)195 MENARD CONSTRUCTION INC 1100090 [[E]  04/10/06 $ 80,573 60

INTERSTATE FENCE-EAST OF GALEN ~ FENCE REPLACEMENT 05/15/06 $[ 165602 $ 0 0 8,057

4295 090 000 06306 Ml 09/21/06 $ 80,573 60 16,053
310 County: DEER LODGE KM TBD $[ 77428 % 0 0| 9% 199%  87% 20.7 %
Claim Status: M

STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0

SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $] 1,154,834 $ 18,006 0 127,256

5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 134,210
180 County: MADISON KM  TBD $[ 1355240 $ 1,354,147 135415 | 100% 99% N/A 9.9 %
Claim Status: M

STPS 272-1(8)0 JIM GILMAN EXCAVATING INC S[00272 [ [E]  06/05/06 $ 107,283 25

DEER LODGE - WEST SEAL & COVER TBD $[ 89,560 $ 0 0 16,093

5513 008 000 06506 Ml 09/22/06 $ 107,283 25 5,187
183 County: POWELL KM  TBD $[ 109,618 $ 0 0| 102% 32%  16% 47 %
Claim Status: MI

STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 188,245 30

CHECKERBOARD - WEST SEAL & COVER TBD $[ 178,011 $ 0 0 16,958

5797 027 000 07C05 M TBD $ 188,245 30 7,843
183 County: MEAGHER KM  TBD $] 185538 $ 0 0| 99% 46% 50% 4.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P[ 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER TBD $[ 234831 $ 0 0 21,946
5798 028 000 07C05 M TBD $ 244,018 30 10,580
County: MEAGHER KM  TBD $[ 244,997 $ 0 0| 100% 48%  50% 4.3 %
Claim Status: mI
Contract Totals for : ‘ ‘ 07C05 ‘ s w2263 [
$[ 413742 | §] aq | q 3 38,904
Proj. Count: $[ 432263 [ 30 8 18,423
$| 430,539 $| 432,263 $| 38,904 | 100/%| 47%| 50%| 4.3 ¥
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 3755259 [ 269
$[ 2,998,822 $| 375825 [ 10 9§ 520,882
Proj. Count: [ 9| Project Mgr. Total Length: MI 3 4131079 [ 279 $| 561,575
KM $[ 4,316,560 $| 3,836,843 $| 529,041 | 113%[ 106/%| 87%| 13%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  102,31527d [ 3,515
$[ 104,392,989 3| 4,346,208 | 180 $| 10,433,591
$[ 106,661,470 | 3,695 $| 10,552,086
$[ 94,298,920 $[ 105,840,527 $[ 12,053,124 | 89%[ 88%[ 81%| 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 60-2(68)87 MONTANA LINES INC P 00060 [[E]  05/08/06 $ 44,979 20
2001-ELECTRICAL-JCT SEC-227 FLASHING BEACONS 08/03/06 $[  38681%$ 0 0o $ 3,598
5013 068 000 01406 [ dm 080806 $ 44,979 20 6,736
310 County: CASCADE [ dKM TBD $[ 37928 % 0 0| 84% 187%  30% 17.8 %
Claim Status: M
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $[ 1315299 $ - 16,134 13 111,417
4331 016 000 02406 MI TBD $ 1,221,834 103 107,288
140 County: CASCADE KM  TBD $[ 781,541 $ 0 0| 63% 96%  93% 13.7 %
Claim Status: M
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 11880700 $ - 23,349 0o 3 94,997
5485 029 000 05106 VER M TBD $ 1,164,116 70 51,821
181 County: LEWIS & CLARK,PO! KM  TBD $[ 1,050,390 $ 0 0| 8% 55% 79% 4.9 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o 3 165,003
4777 020 000 05106 VER M TBD $ 2,079,333 70 123,017
181 County: LEWIS & CLARK,PO! KM  TBD $[ 2,011,661 $ 0 0| 98% 75%  79% 6.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 05106 ‘ sL_3250000 |79
$[ 3262670 % - 6551 | 0 3 260,000]
Proj. Count: $[ 3243249 [ 70 s[ 174838
$[ 3,062,051 $| 3,250,000 $| 260,000 | 94%| 67%| 79%| 5.7 %
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o $ 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE Ml 08/23/06 $ 738,860 80 46,753
181 County: MISSOULA KM TBD $[ 784,896 $ 773,856 59,109 | 101% 79% 111% 6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. | | 03/07/05 $ 1,422,615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $[ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 OVER [ ]m 082306 $ 1422615 80 $ 121,887
181 County: MISSOULA [ ]km TBD $[ 1,489943 $ 1,426,570 114,126 | 104% 107% 111% 8.2 %
Claim Status: [ Iwm
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o % 37,797
3980 019 000 06205 OVER 772 Ml 08/23/06 $ 472,458 80 3 101,601
221 County: POWELL KM  TBD $] 524,398 $ 532,810 101,234 | 98% 100% 111% 19.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 06205 ‘ s|_2633933 |8
$[ 3,058,929 | 9 o0 [ 0d 9 210,715
Proj. Count: $[ 2633933 [ 8d $[ 270241
$[ 2,799,237 $[ 2,733,234 3| 274,469 | 102|%[ 98%| 111%| 9.7 %
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . s 7166884 [ 269
| 7675579$ - 22685 [ 13 § 585,730)
P T Project Mgr. Total Length: MI 3 7,144,199 [ 273 3| 559,103
KM $[ 6,680,757 $| 7,266,184 $ 649,484 | 9J%| 86%| 9dw| 8.4%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s[ 00464 [[E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0o $ 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 % 53,819
181 County: GLACIER KM  TBD $] 1,120,915 $ 0 0| 9% 58%  90% 4.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [[E]  07/03/06 $ 356,493 25

US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0 35,649

5236 023 000 02606 [ dm TBD $ 334,304 25 191,344

STONER-JERE 444-6803 140 County: GLACIER [ dkKmM TBD s 224,027 $ 0 0| 63% 537%  64% 85.4 %
Claim Status: mI

STPP 58-1(24)26 OMO CONSTRUCTION INC P 00058 [[E]  08/22/06 $ 235,450 20

RED EAGLE FIRE - US 89 - S ST GUARDRAIL REPLACEMENT ON THE R 09/06/06 $[ 205421 $ 0 0 28,254

6259 024 000 02E06 ED EAGLE FIRE Ml 09/13/06 $ 235,450 20 10,947
130 County: GLACIER KM  TBD $[ 233,607 $ 0 0| 99% 39% 35% 4.7 %
Claim Status: M

NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P[ooo01 [[E]  11/13/06 $ 3,863,161 120

EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 TBD $[ 3,786,901 $ 0 0 347,685

1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S M TBD $ 3,863,161 120 1,996
180 County: GLACIER KM TBD $sf Jds 0 0 0% 1% NIA N/A
Claim Status: M

MT-NH 1-3(40)247 S K CONSTRUCTION INC P 00001 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 0 0 1,854,667

1310 040 000 05606 SSED STRUCTURE [ sgwm TBD $ 15,455,555 180 140,818
140 County: GLACIER KM TBD $ 603,696 $ 0 0 4% 8% 9% 23.3 %
Claim Status: MI

NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [ [E]  05/26/05 $ 13,195,183 0

MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566

0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 921,978
140 County: GLACIER/PONDERA KM  TBD $[ 13,636,689 $ 0 0| 103% 78% N/A 6.8 %
Claim Status: M

STPX-NH 37(26) S K CONSTRUCTION, INC. [E] 05/26/05 $ 785,413 0

ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $[ 988279 % - 63,432 0 70,687

5000 026 000 12204 RAINAGE & FENCING [ ]wm 1012006 $ 721,981 0 61,530
510 County: GLACIER/PONDERA|[ | KM  TBD $] 619,161 $ 0 0| 79% 87% NI/A 9.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 14 $[ 983508
$[ 14,255,846 $| 13,980,596 $[ 1258253 | 102%[ 78%| 83%| 6.9 ¥
STPHS 1-3(49)199 OMO CONSTRUCTION INC P[oo001 [[E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. 07/10/06 $[ 103,546 $ 4,797 1 20,275
4744 049 000 23106 Ml 08/04/06 $ 173,758 31 12,560
310 County: GLACIER KM  TBD $ 170573 $ 0 0| 101% 62%  32% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__35225009 [ 409
$[ 33,327,289 $| 506,953 [ 13 3,637,969
RIOJCOUNT: Project Mgr. Total Length: MI $[  35731,99 [ 418 3 1,394,992
KM $[ 16,608,664 $| 35,225,039 $| 3,637,969 | 47%| 38%[ 21%| 8.4%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9026(15) CENTURY COMPANIES INC x| 26238 | [E]  02/06/06 $ 289,081 25
SAGE CREEK - 23 KM EAST OF WHI GRADE,GRAVEL,RCB DBL,FENCING 03/16/06 $[ 168406 $ 0 0o $ 43,362
4543 015 000 01A05 [ dM  06/15/06 $ 289,081 25 31,088
220 County: LIBERTY [ dKM TBD $] 287,234 $ 0 0| 99% 74% 100% 11.1 %
Claim Status: MI
ER 409-1(6)32 CENTURY COMPANIES, INC. S| 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 30 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $[ 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P ooool | [E]  11/14/05 $ 1938421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0 271,379
5568 055 000 03A05 TRIPING M TBD $ 1938421 45 81,166
181 County: HILL KM  TBD $[ 1589520 $ 0 0| 8% 30% 87% 51 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [[E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $] 691,694 $ 0 0 104,923
5509 005 000 03A05 IPING,SEAL & COVER MI TBD $ 749,448 45 49,403
181 County: HILL KM  TBD $] 603,707 $ 0 0| 81% 47% 87% 82 %
Claim Status: M
Contract Totals for : ‘ ‘ 03A05 ‘ s__zeer06d [ 49
$[ 2,462,385 | 9 o0 [ 0d 9 376,302
Proj. Count: $[ 268789 [ 45 8] 130569
$[ 2,193,227 $[ 2,687,869 $| 376,302 | 83| 39w 87w 6 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 | [E]  11/14/05 $ 1,508,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0 207,767
4817 030 000 04305 VER,GUARDRAIL M TBD $ 1,598,205 60 73,079
181 County: CHOUTEAU KM TBD $[ 1,710,668 $ 0 0| 107% 35%  97% 4.3 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $] 832,037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]M  10/05/04 $ 767,347 0 189,542
NORDHAGEN-BLAIR 4449128 650 County: STATEWIDE [ Jkm TBD $ 712287 $ 0 0| 93% 309% NA 266 %
Claim Status: [ Iwm
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 % 70,647
181 County: TOOLE KM  TBD $[ 1125170 $ 0 0| 9% 42%  88% 6.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. s[ 00233 [[E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4,640,516 $ 131,739 5 % 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER Ml 07/18/06 $ 5,173,960 125 538,937
140 County: HILL KM TBD $] 5366209 $ 5,237,693 523,769 | 102% 103% 100% 10 %
Claim Status: M
CM 5707(3) RIVERSIDE CONTRACTING, INC. uJ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154917 $ 1,732 0o $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER .28 Ml 07/18/06 $ 193,777 120 22,230
180 County: HILL 452 KM TBD $ 221182 $ 202,785 22,306 | 109% 100% 104% 10.1 %
Claim Status: M
CM 5709(7) RIVERSIDE CONTRACTING, INC. uJ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $ 122358 % - 972 0o 3 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER Ml 07/18/06 $ 140,360 120 19,658
180 County: HILL KM TBD $[ 157,239 $ 158,395 19,007 | 99% 103% 104% 12.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 07704 ‘ | 5375508 [ 12
$[ 4,917,791 | $| 132,499 | 5§ 645,072
Proj. Count: $[ 5508097 | 129 $[ 580,829
$[ 5,744,630 $[ 5,598,873 $| 565,082 | 103/%| 103|%| 100|%| 10.1 %
Project Mgr. Totals for :| [ 384 | BERG, GARY | s|__12055500 | 3520
$[ 11,314,619 $| 150,899 | 5§ 1,518,349
Proj. Count: Project Mgr. Total Length: M $[  12,206399 [ 325 1,120,237
KM $[ 11,955,210 $[ 12,343,725 $| 1,469,521 | 97%[ 76%[ 92%| 9.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC IJooo015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 24,850 6 $ 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 9,998,774 226 $ 202,704
STUDT-MARK 444-9191 110 County: JEFFERSON,LEWIS¢[  d KM  TBD $[ 1,363,450 $ 0 0| 14% 20%  27% 14.9 %
Claim Status: M
STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20
2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $[ 94,568 $ 0 0 5,341
5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 8,136
310 County: LEWIS & CLARK [ kM TBD $ 62,409 $ 0 0| 93% 152%  90% 13 %
Claim Status: [ Im
STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30
2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0 15,739
4699 048 000 04806 [ ]wm 100306 $ 131,155 30 7,369
310 County: LEWIS & CLARK [ Jkm TBD $[ 127,610 $ 0 0| 97% 47%  80% 58 %
Claim Status: [ Im
STPHS 25(54) H L CONSTRUCTION X] 25501 [ [E]  08/28/06 $ 42,662 30
2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ 3d 10/03/06 $ 46,134 $ 0 0 5,119
5860 054 000 04806 [ 1M  10/03/06 $ 42,662 30 9,651
310 County: LEWIS & CLARK KM  TBD $[ 40,767 $ 0 0| 96% 189%  80% 23.7 %
Claim Status: [ iwm
Contract Totals for : ‘ ‘ 04806 ‘ sL__1sei] |
$[ 177,967 | §] q | 0 3 20,858
Proj. Count: $( 173817 [ 30 | 17,020
$| 168,372 3| 173,817] $| 20,858 | 97%| 82%|  80%]| 10.1 4
STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,710,995 2 % 297,831
310 County: LEWIS & CLARK KM  TBD $]  1,775735 $ 1,804,337 $ 300,694 | 98% 99% 101% 16.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 [ [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE Ml 06/06/06 $ 307,467 60 69,268
181 County: LEWIS & CLARK KM 09/13/06 $[ 309,972 $ 301,898 66,418 | 103% 104% 112% 22.3 %
Claim Status: MI
CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $[ 225401 $ 0 0 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & Ml 06/06/06 $ 251,993 60 59,340
181 County: LEWIS & CLARK KM 09/13/06 $] 256,369 $ 266,389 50,614 | 96% 117% 112% 23.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 11604 ‘ s__sso46d |_ed
$[ 500,399 | 9] o0 [ 0d 9 50,351
Proj. Count: $[ 559460 [ 6 $[ 128608
$| 566,341 $| 568,287 $| 117,032 | 100/%| 110/%[ 112%[ 22.7 %
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P[ 00008 [[E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $  1,515435 66 135,457
310 County: LEWIS & CLARK KM TBD $[ 1,443,699 $ 0 0| 104% 109% 127% 9.4 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | sl 1a7r24a4 [ 469
$[ 14,423,454 $| 252,794 | 9 3 1,392,312
A Project Mgr. Total Length: M $[ 14025238 [ 474 789,756
KM $[ 5,380,003 $| 13,968,736 $| 1,565,662 | 39%| 50%[  69%[ 14.71%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(112)282 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [[E]  05/08/06 $ 584,625 30
GREAT FALLS - VAUGHN SEAL & COVER,PAVEMENT MARKING 07/10/06 $[ 669,138 $ 0 0o $ 46,770
5762 112 000 11406 & DELINEATION Ml 09/19/06 $ 584,625 30 $ 31,393
183 County: CASCADE,PONDER; KM  TBD $] 579,287 $ 0 0| 99% 67% 123% 5.4 %
Claim Status: MI
IM 15-7(31)343 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  05/08/06 $ 715,275 30
PONDERA COUNTY LINE-SOUTH SEAL & COVER,PAVEMENT MARKINGS 3433 07/10/06 $[ 806,127 $ 0 0o $ 57,222
5761 031 000 11406 & DELINEATION Ml 09/19/06 $ 715,275 3 % 31,612
183 County: CASCADE,PONDER, KM  TBD $] 705,339 $ 0 0| 99% 55% 123% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 11406 ‘ 1200900 [ 39
$[ 1,475,265 | 9| o0 [ 0d 9 103,992
Proj. Count: $[ 1209000 [ 30 63,005
$ 1,284,620 $[ 1,299,900 3| 103,992 | 99%| 61%[ 123%[ 4.9 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 % 43,229
181 County: PONDERA KM TBD $[ 556,558 $ 0 0| 100% 86%  97% 7.8 %
Claim Status: M
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $] 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 845,379
140 County: TETON KM  TBD $[ 10,983,922 $ 10,903,705 081,333 | 101% 86% 103% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s|_12013009 [ 219
[ 10,355,028 $| 364,210 | 0 1,068,180
A Project Mgr. Total Length: MI $[ 12,377,305 [ 219 9§ 951,613
KM $[ 12,825,100 $| 12,759,161 $| 1,135,325 | 101%| 84%| 105%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0

2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0o $ 29,927

5383 106 000 01705 NG [ ]m  06/05/06 $ 299,273 o 3 98,539
310 County: CASCADE,LEWIS&C [ | KM  TBD $] 298,876 $ 0 0| 100% 329% NI/A 33 o
Claim Status: [ Iwm

IM 15-5(108)248 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  02/06/06 $ 525,062 20

CASCADE-N& S CRACK SEAL,SEAL & COVER 04/17/06 $] 569,360 $ 6,879 2 % 42,005

5483 108 000 02A05 Ml 08/24/06 $ 531,941 2 3 43,391
183 County: CASCADE KM  TBD $] 533452 $ 0 0| 102% 103% 100% 8.1 %
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] 07/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o 3 64,985

6010 118 000 06606 [ ]wm 092306 $ 812,302 25 % 24,510
183 County: CASCADE,LEWIS&([ | KM  TBD s 802,727 $ 0 0| 99% 38% 80% 3.1 %
Claim Status: [ Im

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL uJos211 [ [E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER PAVEMENT 414 06/12/06 $[ 668,464 $ 0 0o % 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL Ml 09/11/06 $ 452,337 30 3 54,133
180 County: CASCADE KM  TBD $[ 448,183 $ 0 0| 99% 133% 100% 12.1 %
Claim Status: MI

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 ] [E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO TBD $[ 11,659,221 $ 0 0o $ 898,369

4041 101 000 10406 VER ] TBD $ 11,229,608 0o $ 2,713
170 County: CASCADE KM  TBD s  ds 0 0 0% 0% NA N/A
Claim Status: M

NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ ] 12/12/05 $ 28,598 45

BELT - SOUTHEAST CRACK SEALING [ ] 05/22/06 $[ 62549 % 0 0o $ 4,290

5768 005 000 10C05 [ ]wm  o05/25/06 $ 28,598 45 3 13,367
185 County: CASCADE [ kM TBD $[ 52,781 % 0 0| 185% 312%  40% 253 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [E]  05/08/06 $ 1,303,504 75
3RD ST NW - GTE PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 2 % 117,315
5567 002 000 12406 M TBD $ 1,362,038 87 % 81,001
181 County: CASCADE KM  TBD $[ 1,084,839 $ 0 0| 8% 69% 8% 7.5 %
Claim Status: MI
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 [ [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0o $ 34,828
5569 002 000 12406 mi TBD $ 387,610 75 21,927
181 County: CASCADE KM  TBD $] 357,227 $ 0 0| 92% 63% 100% 6.1 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/os/o6 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 $[  51078]$ - 2420 0o 3 53,247
4920 060 000 12406 [ Im TBD $ 589,211 75 76,120
DALSOGLIO-MICHAEL 444-6250 620 County: CASCADE [ ]km TBD $[ 592,005 $ 0 0| 100% 143% 100% 12.9 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 12406 ‘ sL_2z2749 | 79
$[ 2,179,782 | $| 56,113 | 12§ 205,390)
Proj. Count: $[ 2338859 | 871 $[ 179,048
$[ 2,034,070 $[ 2,282,749 $| 205,390/ | 89%| 87%|  8f%| 8.8 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $] 6,938,185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS V] TBD $ 6,930,546 41 561,293
130 County: CASCADE KM  TBD $[ 6898029 $ 6,986,809 762,227 | 99%  74% NI/A 8.1 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | . s__2z2206160 [ 199
[ 23,288,466 $| 337,284 [ 59 9§ 2,084,337
A Project Mgr. Total Length: MI $[ 22623464 [ 250 9 976,994
KM $[ 11,068,118 $| 22,616,734 $| 2,047,813 | 49%| 48%[ 84%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100

USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387]$ - 29,314 -2 $ 166,108

4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,757
221 County: TETON [ ]km TBD $] 1,358,844 $ 0 0| 98% 159%  99% 19.5 %
Claim Status: [ Iwm

STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [[E]  10/02/06 $ 9,634,148 180

BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY TBD $[ 11,317,791 $ 0 0o $ 770,732

4048 009 000 05506 & STRUCTURES 10.8 MI TBD $ 9,634,148 180 63,580
140 County: LEWIS & CLARK KM TBD $ 96341 $ 0 0 1% 8% NIA 66 %
Claim Status: M

SFCS 435-1(1)0 SCHELLINGER CONST CO INC s[ 00435 [[E]  02/06/06 $ 1112510 45

AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4 07/14/06 $[ 1157634 $ - 30,390 0o 3 89,001

5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 64,511
181 County: LEWIS & CLARK KM  TBD $[ 1,000,778 $ 0 0| 90% 72% 100% 6.4 %
Claim Status: MI

BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210

MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412

2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g™ 10/13/06 $ 3,415,907 236 630,657
221 County: LEWIS & CLARK [ dkv TBD $[ 3431170 $ 3,480,965 591,764 | 99% 107% 100% 18.4 %
Claim Status: M

STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 [ [E]  12/12/05 $ 576,335 50

CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 $] 517,487 $ 0 0o $ 46,107

5803 046 000 11C05 Ml 11/06/06 $ 576,335 50 28,352
183 County: LEWIS & CLARK/TE] KM  TBD $[ 577,479 % 0 0| 100% 61%  86% 4.9 %
Claim Status: MI

STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50

AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0o $ 23,092

5802 014 000 11C05 [ ]wm  11/06/06 $ 288,666 50 13,276
183 County: LEWIS&CLARK/TE1[ | KM  TBD $] 299,417 $ 0 0| 104% 57%  86% 4.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




13- DEC 06 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 43 of 66

| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11C05 s__eesool [
$[ 780,491 | $| q | 0 3 69,199
Proj. Count: ${ 865000 | 50 41,628
$| 876,896 $| 865,001 $| 69,199 | 101%| 60%| 86%| 4.7 ¥
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s_163s864 [ seq
[ 18,855,172 $| 6545 [ 24 $ 1,599,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,352,099 [ 609 9 1,065,133
KM $[ 6,764,029 $| 16,476,861 $| 1,686,804 | 41%| 63%| 69%[ 15.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 66
| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 118,877,789 [ 2,440
$[ 119,239,607 $| 1,582,910 [ 119 $[ 11,886,329
$[ 120,460,691 | 2,559 $| 6,857,828
$[ 71,281,880 $[ 120,656,440 $[ 12,192,578 | 59%[ 56%[ 71%[ 9.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P 00001 [[E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. 05/31/06 $[ 1,719,504 $ 216,666 7 188,086
5495 055 000 04B05 M TBD $ 2,097,526 67 105,807
180 County: ROOSEVELT KM  TBD $[ 1,852,136 $ 0 0| 98% 56%  45% 57 %
Claim Status: M
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 mi TBD $ 3,846,228 80 223,803
180 County: RICHLAND KM  TBD $] 3,942,357 $ 0 0| 103% 73%  79% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s see215q [ 149
[ 6,361,406 $| 251,599 | 7§ 492,990]
I, el Project Mgr. Total Length: M $[ 5943754 [ 147 3 329,610
KM $[  5794,488 $| 5,692,155 $| 492,990 | 102%[ 67%| 63%| 57%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 3,619
221 County: PRAIRIE [ dkKvM TBD $f  ds 0 0 0% 1% NA N/A
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $] 2575492 $ 0 0 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0 239,087
221 County: CUSTER [ OKM TBD $[ 2,038,470 $ 0 0| 89% 107% NA 117 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 88,052
221 County: CUSTER [ dKvM TBD $[ 1,060,485 $ 0 0| 23% 19% NI/A 8.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ sL_oou3 |0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 6941343 [ o s[ 327,139
$[ 3,008,959 $| 6,941,342 $| 686,885 |  49%[ 4g%| d%[ 10.6 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s o67060d [ 130
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 330,758
- $[ 3,008,955 $| 9,679,608 $| 960,712 | 33%[ 34%| do [ 10.7%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 686,154
150 County: VALLEY KM  TBD $[ 12582898 $ 0 0| 89% 49% 75% 55 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,154
140 County: PHILLIPS KM  TBD $] 748,804 $ 0 0| 89% 154%  69% 17.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 0260705 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190
5520 005 000 12206 RIDGE RAIL [ ]wm 1116006 $ 2,791,899 75 118,361
181 County: DANIELSVALLEY [ | KM  TBD $] 2672331 $ 0 0| 9% 42% 125% 4.4 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1243415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o 3 124,342
5800 007 000 12206 RIDGE RAIL Ml 11/16/06 $ 1,243,415 75 53,319
181 County: DANIELS,VALLEY KM  TBD $[  1,223756 $ 0 0| 98% 43% 125% 4.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ s_4035314 | 7
$[ 4,055,553 | $| q | 0 403,532
Proj. Count: $[ 4085314 [ 79 $[ 171,680
$[ 3,896,087 $[ 4,035,314 $| 403,532 | 97%| 43%| 125/%| 4.4 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | s__19.794847 | 3%
$[ 18,840,068 $| -  6,340] | q 3 1,964,079
Proj. Count: Project Mgr. Total Length: M $ 19788507 [ 390 1,021,748
KM $[ 17,953,475 $[ 19,794,847 $| 1,964,075 | 91%[ 53%[ 83%[ 5.7%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ ifleming@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 48 of 66

| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770
4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 $ 43,075
180 County: CUSTER KM  TBD $[ 257,346 $ 0 0| 98% 128% 120% 16.7 %
Claim Status: mI
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 % 111,798
4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 % 104,717
180 County: CUSTERE KM  TBD $] 870,518 $ 0 0| 99% 94% 116% 12 %
Claim Status: M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136427 |_&d
$[ 1,190,021 | 9 304990 [ 2§ 145,568
Proj. Count: $ 1166912 [ 63 8] 147,792
$[ 1,127,864 $[ 1,136,423 3| 145,568 | 99%| 102%| 116/%[ 13.1 ¥4
PLH 323-1(23)51 NORTHERN IMPROVEMENT CO - FARG s[ 00323 [[E]  07/05/05 $ 2,701,359 75
ALBION - N & S (PHASE Il GRAVEL,PLANT MIX SURFACING,SEA 09/01/05 $[ 2434440 $ 0 0o 3 216,109
4138 023 004 06605 L & COVER [ dm  0817/06 $ 2,701,359 7% 0
183 County: CARTER KM  TBD $[ 2,837,389 $ 0 0| 105% 0%  99% N/A
Claim Status: M
STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 [[E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0o 3 107,766
5816 037 000 08206 OVER Ml 09/19/06 $ 1,077,657 45 3 49,357
180 County: ROSEBUD KM  TBD $[ 998,170 $ 0 0| 93% 46% 102% 4.9 %
Claim Status: M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 3 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  0817/06 $ 8,808,993 201§ 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | s|__13641,359 [ 380
$[ 12,575,542 $| 113,568 | 3 3 1,167,514
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,754,921 [ 383 § 197,149
KM $[ 13,783,425 $| 13,920,267 $| 1,167,516 | 99%| 17%| 102%| 1.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY x| 28402 | [E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL ,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dmMm  10/18/06 $ 865,429 0 $ 89,609
221 County: McCONE [ dKvM TBD $] 866,079 $ 0 0| 100% 69%  83% 10.3 %
Claim Status: M
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING | | 111306 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] TBD $[ 1,788,893 $ 0 0 404,692
4712 068 000 07406 [ Iwm TBD $ 2,697,940 150 0
310 County: CUSTERPRAIRIE [ | KM  TBD $f  Js 0 0 0% 0% NA N/A
Claim Status: [ Iwm
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 0
140 County: CUSTERROSEBUD [ | KM  TBD $] 3,498,114 $ 0 0| 34% 0% 64% NA
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s___1s.055080 [ 350
[ 12,070,237 $| q | 0 3 1,233,263
Proj. Count: Project Mgr. Total Length: — $[ 13055080 [ 350 9| 9
I $[ 3,498,118 $| 13,055,080 $| 1,233,263 | 27%| dw| 37%[ 0%
Project Mgr.‘ 402 \ ‘PISK, RANDAL \ Work Phone: 228-9478 | Cell Phone: S Email: \ rpisk@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7/09/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,693,183 154 1,003,123
150 County: VALLEY [ ]km TBD $[ 7,358,156 $ 7,415,137 918,688 | 99% 109% 123% 13.6 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/24/06 $[ 1,086,921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7m TBD $ 1,247,785 45 86,497
180 County: PHILLIPS KM  TBD $[ 1,047,013 $ 0 0| 8% 58% 87% 83 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . s___8262004 [ 195
[ 8127190 $| 678,962 | 4 3§ 710,971
P T Project Mgr. Total Length: MI 3 8,940,969 | 199 3| 1,089,629
KM $[ 8,405,169 $| 8,665,383 $| 1,068,718 | 97%| 102%[ 115%[ 13%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: Email: \ drude@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI MI TBD $ 1,907,456 60 89,044
181 County: FALLON KM TBD $] 1,967,953 $ 1,941,195 100,823 | 101% 88% 100% 45 %
Claim Status: M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 125,050 0 553,533
4138 024 000 05905 Ml 11/08/06 $  6,275420 0 426,715
140 County: CARTER KM TBD $] 6183623 $ 0 0| 101% 77% NIA 6.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL ] TBD $ 1,715,076 75 68,410
180 County: CUSTER KM  TBD $[ 487515 $ 0 0| 29% 51% 89% 14 %
Claim Status: M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | s 976707 [ 129
$[ 8,548,193 $] 151,245 [ 15 9] 879,548
RIOJCOUNT: Project Mgr. Total Length: MI 3 0,897,953 | 139 §| 584,169
KM $[ 8,639,001 $| 9,772,510 $| 788,832 | 88%| 74%| 167%| 6.8%
Project Mgr.‘ 410 HSGRIGNOLI,TERRY ‘Work Phone: 436-2704 | Cell Phone: Email: \ tsgrignoli@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10,071,559 $ 319,798 3 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN Ml 07/26/06 $ 12,053,253 183 931,217
140 County: POWDER RIVER KM TBD $] 12,693,387 $ 12,737,756 850,000 | 100% 110%  89% 7.3 %
Claim Status: MI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 % 177,457
160 County: CARTER KM  TBD $] 2,815,721 $ PENDING $ PENDING 98% 77% 103% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | . s|__14610509 [ 249
[ 13,198,525 $| 340,168 | 3 3§ 1,168,847
P T Project Mgr. Total Length: MI $[ 14050764 [ 243 [ 1,108,674
KM $[ 15,509,103 $| 15,614,896 $ 1,080,171 | 99%| 103%[ 92%[ 7.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 2,958,085 $ 0 0 229,206
5155 011 000 03C05 VER [ Iwm TBD $ 2865072 90 136,093
181 County: MCCONE&DAWSOI[ | KM  TBD $] 2429590 $ 0 0| 8% 59% 128% 5.6 %
Claim Status: [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 1w14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[ 1,337,510 $ 0 0 104,325
5516 003 000 03C05 VER [ Im TBD $ 1,304,066 90 50,007
181 County: MCCONE&DAWSOI[ | KM  TBD $] 1,102,809 $ 0 0| 85% 48% 128% 45 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 03C05 ‘ s|_4160138 | o
$[ 4,295,595 | 9 o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o $[ 186,100
$[ 3,532,399 $[ 4,169,139 $| 333,531 | 89%[ 56%| 128%| 5.3 %
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 777,213
2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 730,606
140 County: PRAIRIE KM TBD $[ 10,234,318 $ 0 0| 105% 94% 101% 7.1 %
Claim Status: M
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0 104,784
5158 019 000 06305 Ml 10/30/06 $ 1,298,095 150 140,536
180 County: DAWSON KM  TBD $[ 1,259,464 $ 0 0| 96% 134% 123% 11.2 %
Claim Status: M
IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 57209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 2 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 10/30/06 $ 5216710 152 218,764
180 County: DAWSON KM  TBD $[ 5383635 $ 0 0| 103% 52% 121% 4.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 53 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ dMm  10/30/06 $ 78,678 150 6,783
410 County: DAWSON [ dKM TBD $[ 74139 % 0 0| 94% 108% 123% 9.1 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $[ 584839 % - 7421 0o $ 38,200
5159 004 000 06305 GUARDRAIL & STRIPING Ml 10/30/06 $ 470,073 150 29,270
180 County: DAWSON KM  TBD $] 427,461 $ 0 0| 9% 77% 123% 6.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 06305 ‘ sL_rorszsr | 150
$] 8553057 |$[ - 11681 [ 2 9 566,020
Proj. Count: $[ 7063556 | 150 8] 395353
$[ 7,144,699 $[ 7,075,237 $| 566,020 | 101%[ 70%| 121%| 5.5 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P[ 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 619,864 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ g M  05/30006 $ 12,013,112 185 796,989
140 County: GARFIELD KM 11/15/06 $[ 12,188,982 $ 11,618,052 900,000 | 105% 89%  98% 6.5 %
Claim Status: M
Project Mgr. Totals for :| [ 403 | SLASKA, JiM | s sassared [ 629
$[ 31,738,410 $| 1,073,113 [ 15 g 2,930,021
Proj. Count: Project Mgr. Total Length: Mi $[ 33425802 [ 639 S| 2109048
KM $[ 33,100,390 $| 32,577,584 $| 2,576,764 | 102%| 82%[ 109%| 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 127,700,559 [ 2,655
$[ 121,965,134 $| 2,602,314 | 47$] 11,637,757
$[ 130,302,879 | 2,702 $| 6,860,385
$[ 110,648,293 $[ 129,637,759 $[ 11,462,855 | 89%[ 60%[ 88%[ 6.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 55 of 66

MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 12163g$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 487,503 21 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,763,339 321 1,337,571
140 County: STILLWATER KM  TBD $[ 11,202,131 $ 0 0| 78% 78%  39% 11.9 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 1430384 [ 339
[ 13,660,185 $| 486593 | 21 9 1,724,901
Proj. Count: Project Mgr. Total Length: M $[ 14880437 [ 351 $[ 1391115
KM $[ 11,333,874 $[ 14,412,576 $| 1,767,796 | 79%| 79%[ 39%[ 12.3%
Project Mgr.‘ 502 \ ‘DYEKMAN JEFF \ Work Phone: | 657-0267 | Cell Phone: Email: \ jdyekman@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $] 227218 % - 5380 0 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Im TBD $ 2,388,886 45 175,160
181 County: SWEET GRASS [ kM TBD $] 2,217,687 $ 0 0| 93% 73% 144% 7.9 %
Claim Status: [ Im
NH 0002(754) J T L GROUP INC - BILLINGS | | 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] TBD $[ 781,351 $ 0 0 77,482
5180 754 000 05806 [ Im TBD $ 645,680 90 7,107
181 County: MUSSELSHELL [ ]km TBD sf  Js 0 0 0% 9% N/A N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-4(21)146 CENTURY COMPANIES INC | | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1749696 $ - 56,387 0o % 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1524811 45 109,393
181 County: GOLDENVALLEYMI[ | KM  TBD $[ 1,308,156 $ 0 0| 83% 69% 120% 84 %
Claim Status: [ Iwm
STPS 302-1(8)10 J T L GROUP INC - BILLINGS | | 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830,247 $ 0 0o $ 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ Im TBD $ 777,947 30 50,620
181 County: YELLOWSTONE [ kM TBD $] 796,557 $ 0 0| 102% 54% 77% 6.4 %
Claim Status: [ Im
IM 94-2(32)63 FOUR BEERS INC | | 00094 \E 05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA ~ CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1143962 $ 0 0o 3 171,594
6160 032 000 15406 EL,PMS Ml 09/19/06 $ 1,030,555 0 $ 118,946
141 County: TREASURE KM TBD $[ 899,606 $ 0 0| 87% 69% NA 132 %
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | s 6a2064§ | 219
$[ 6,777,443 8| - 61,767 | 0 3 739,976
Proj. Count: Project Mgr. Total Length: Mi 3| 6,367,879 | 210 9 461,226
KM $[ 5,222,008 $| 6,429,645 $| 739,976 | 81%| 6% 77%| 8.8%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND | | 10r20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] TBD $[ 1,960,379 $ 0 0o 3 399,814
4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 $ 11,536
141 County: FERGUS [ Jkm TBD $[ 26,658 $ 0 0 1% 3% NA 433 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 61-3(22)85 OMO CONSTRUCTION INC P 00061 | [E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $] 605485 $ 0 0 78,240

4718 022 000 02305 Ml 10/02/06 $ 651,996 45 103,160
310 County: FERGUS 129 KM  TBD $[ 700,371 $ 0 0] 107% 132% 100% 14.7 %
Claim Status: mI

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm TBD $ 2,196,462 138 271,813
111 County: GARFIELD [ dkvm TBD $] 2126227 $ 2,145,396 205681 | 99% 92%  99% 12.8 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 MI TBD $ 1,626,636 30 98,364
180 County: FERGUS KM TBD $[ 1511661 $ 0 0| 93% 47% 9% 65 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 s 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366
141 County: GARFIELD KM  TBD $[ 610,639 $ 569,023 153,637 | 107% 99%  93% 25
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P[ 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $[ 886,819 $ 0 0 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 51,243
181 County: FERGUS KM  TBD $ 924751 $ 0 0| 101% 56% 187% 55 %
Claim Status: MI

MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120

CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4,618,448 $ 309,551 46 283,255

3176 010 000 16405 [ Im TBD $ 3,142,104 166 613,013
120 County: FERGUS [ kM TBD $] 3,096,273 $ 0 0| 109% 216% 100% 19.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

- $| 11,166,935 495
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ | | ‘

$[ 12,353,379 $| 617,916 [ 87 9 1,425,948

. : ,

Proj. Count Project Mgr. Total Length: 19.037) MI $[ 11784851 [ 582 g 1,301,495
KM $[ 8996576 $| 11,410,760 $| 1,514,063 | 79%| 86%|  87%[ 14.5%

Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS

\ Work Phone: 322-9061

Cell Phone: S Email: ‘

mlemmon@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,400
140 County: SWEET GRASS KM  TBD $[ 10,275,314 $ 10,291,513 1,129,237 | 100% 101%  91% 11.1 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm 111805 $ 111,822 180 14,993
140 County: SWEET GRASS [ dKM TBD $[ 103,008 $ 106,159 40,340 | 97% 37% 106% 14.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8904835 [ 189
$[ 8512476 8] 135783 [ 29 g 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,160,393
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%][ 11.2 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | R z} jzz‘;zi } 12;‘ e
RIOJCaUT: Project Mgr. Total Length: MI $[ 10262689 [ 209 [ 1160393
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.2%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

\ Work Phone: 665-2774

System|Route|Ind Award Date

Beg Ref.
Length
End Ref.

Work Begin

MI
km Work Comp.
Final Accpt.

Cell Phone: | 670-7889 Email: \

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

jmuhlbeier@mt.gov ‘

Days

Contract Prog. C.E.
Chng. Ord. C.E. Costs
Total. Cont. Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0o % 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ am TBD $ 5,787,063 180 289,004
221 County: BIG HORN [ dKM TBD $] 4835460 $ 0 0| 8% 33% 8% 6 U
Claim Status: mI
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o $ 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 18,394
181 County: BIG HORN,YELLOW:! KM  TBD $] 264,233 $ 0 0| 24% 15% 48% 7 %
Claim Status: M
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $] 1,462,479 $ 0 0o $ 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 18,642
181 County: BIG HORN,YELLOW! KM TBD $[ 352,394 $ 0 0| 24% 11%  48% 53 %
Claim Status: M
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC s[ 00416 [ [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD s 722,418 $ 0 0o $ 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS | .008 MI TBD $ 748,916 90 32,144
181 County: BIG HORN,YELLOW:! KM  TBD $[ 676,370 $ 0 0| 90% 36%  48% 4.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 |90
$[ 3,293,760 | $| q | 0 3 377,415
Proj. Count: $[ 3362964 | 90 69,180
$[ 1292997 $| 3,362,964 $| 377,415 | 3% 18%| 48%| 5.4 %
STPP 48-1(27)18 J T L GROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT 1-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] 06/15/06 $[ 1,494,578 $ 0 0 $ 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ ™ 09/25/06 $ 1,386,401 45 61,373
181 County: YELLOWSTONE [ ]km TBD $] 1,491,314 $ 0 0| 108% 37%  69% 4.1 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-2(31)67 PRINCE INC 1] 00094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,714 $ 216,535 0o % 393,473
5498 031 000 07A05 STRIPING M TBD $ 4,151,267 45 3 152,183
180 County: TREASURE KM  TBD $[ 3612176 $ 0 $ 0| 92% 39% 144% 42 %
Claim Status: mI
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 1,610 0o $ 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION Ml 08/18/06 $ 2,317,865 7% 143,772
181 County: BIG HORN KM  TBD $] 2474738 $ 2,443,899 $ 146,634 | 101% 98% 101% 58 %
Claim Status: M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 ] [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0o 3 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & Ml 08/18/06 $ 720,481 7% 80,052
NEVILLE-GARY 657-0232 180 County: BIG HORN KM TBD $] 865835 $ 0 $ 0| 120% 111% 101% 9.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 10105 ‘ sL_soerad |7
$[ 2,628,233 | $| 1,610 | 0 303,673
Proj. Count: $[ 3088348 | 79 $[ 223824
$[ 3,340,573 $[ 3,164,380 $| 218,682 | 106/%| 102|%| 101|%| 6.7 %
STPS 310-2(10)34 JT L GROUP INC - BILLINGS S[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $] 1,130,683 $ 13,702 0o % 138,925
5199 010 000 21106 ER M TBD $ 1,171,411 30 $ 65,354
181 County: MUSSELSHELL KM  TBD $[ 1,140597 $ 0 $ 0| 99% 47%  63% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . S|_18660454 [ 469
[ 17,939,789 $| 236,999 | 0 3 2,247,142
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 18897452 [ 465 9| 860,918
KM $[ 15,713,117 $| 18,788,098 $| 2,162,151 | 84%| 40%[ 83%| 55%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ awm TBD $ 3,604,554 2 8 128,655
230 County: YELLOWSTONE [ dKM TBD $] 1,914,844 $ 0 0| 52% 20% NI/A 6.7 %
Claim Status: M

STPP 81-1(13)27 CENTURY COMPANIES INC P 00081 | [E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 11/10/06 $ 1,150,599 50 68,933
181 County: FERGUS KM  TBD $] 1,055,569 $ 0 0| 92% 50% 162% 6.5 %
Claim Status: M

BR 9033(14) WINKLER CONSTRUCTION X] 33108 | [E]  05/09/05 $ 169,601 60

HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0 25,440

4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dm 051206 $ 169,601 60 101,307
222 County: MUSSELSHELL [ OKM TBD $[ 162,948 $ 0 0| 9% 398% 102% 62.2 %
Claim Status: MI

BR 9002(27) SLETTEN CONSTRUCTION CO X] 81016 | [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ dgm TBD $ 2,237,804 120 279,537
221 County: BIG HORN [ dkv TBD $[ 2,187,156 $ 0 0| 98% 83%  98% 12.8 %
Claim Status: M

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] 03/28/06 $[ 527,266 $ 7,000 1 134,417

4678 745 000 04C05 [ Iwm TBD $ 903,116 91 47,288
232 County: VARIES [ ]km TBD $[ 839,176 $ 0 0| 9% 35% 55% 56 %
Claim Status: [ Iwm

MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364
140 County: CARBON 274 KM 00/27/04 $] 441,189 $ 0 0| 89% 115% N/A 155 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

PERCENTAGES

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9023(13) SLETTEN CONSTRUCTION COMPANY x| 23311 | [E]  03/06/06 $ 515,523 90
JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $] 568303 $ 0 0 61,862
4542 013 000 13206 [ dm TBD $ 515,523 90 90,648
221 County: JUDITH BASIN [ dKM TBD $] 474,293 $ 0 0| 92% 147%  96% 19.1 %
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0 11,773
4961 001 000 17502 [ dMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s__o225184 [ 449
[ 9,765,663 $| 25309 | 3 1,420,799
I, el Project Mgr. Total Length: M $[ 90250497 [ 443 3 784,732
KM $[ 7,154,248 $| 9,225,189 $| 1,420,795 | 78%| 53%[ 93%[ 11%
Project Mgr.‘ 504 \ ‘SANDINE DON \ Work Phone: | 446-1728 | Cell Phone: Email: \ dsandine@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P[ 00028 [ [E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0% 110,525 0 $ 2886254
5782 027 000 01F05 Ml 09/14/06 $ 20,110,525 0o $ 961,748
140 County: CARBON KM TBD $] 15,653,738 $ 17,540,605 908,012 | 89% 106% N/A 6.1 %
Claim Status: 58 ™I
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ 00072 [ [E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL PMS OVERLAY,DRA [ @ TBD $[ 12,141,413 $ 0 0 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,515,352 240 17,861
140 County: CARBON KM  TBD sf 0% 0 0| 0% 2% NA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 170,192
5501 013 000 11206 E BR.RAIL ] TBD $ 1,854,348 51 125,741
181 County: CARBON KM  TBD $[ 1,669,107 $ 0 0| 98% 74%  65% 7.5 %
Claim Status: mI
Project Mgr. Totals for :| [ 504 | SANDINE DON | s|__84217.279 [ 289
$[ 13,903,994 $| 262,952 | 6 9 4,057,674
RIOJCOUNT: Project Mgr. Total Length: MI $[ 34,480,228 [ 291 1,105,350
KM $[ 17,322,845 $| 31,757,878 $| 2,079,432 | 59%| 53%[ 11%| 6.4%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 257,148 9 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,887,863 129 871,445
310 County: YELLOWSTONE KM  TBD $[ 4241699 3 3,834,141 843,511 | 111% 103% 168% 20.5 %
Claim Status: mI
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES MI TBD $ 12,386,373 375 311,921
221 County: YELLOWSTONE KM TBD $] 4,796,814 $ 0 0| 39% 17% N/A 6.5 %
Claim Status: M
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,306 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL Ml 09/29/06 $ 1,179,118 45 81,220
180 County: YELLOWSTONE KM  TBD $[ 1124314 $ 0 0| 95% 57%  96% 7.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . s__1r196209 [ soq
[ 15,602,647 $| 257,148 [- 41] §| 2,398,830
A Project Mgr. Total Length: MI $[ 17453354 [ 549 9§ 1,264,586
KM $[ 10,162,823 $| 17,399,632 $| 2,842,962 | 58%| 44w[  47%| 12.4%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $] 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 0o 3 0
999 County: CARBON [ d kM o01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [ [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS ELECTR Ml 03/10/05 $ 1,732,222 63  $ 269,608
181 County: YELLOWSTONE KM 08/24/06 $] 1861783 % 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: M
Project Mgr. Totals for :| [ 510 | UNASSIGNED | s__Leor2id [ &
$[ 1718846 $] q | 3 3§ 146,077]
RIOJCOUNT: Project Mgr. Total Length: MI 3 1,807,214 | 63 9 269,608
KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759%| 116%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  122,001,58d [ 3,055
$[ 100,234,421 $| 3,183,003 | 108 $| 15,051,826
$[ 125184593 | 3,163 3| 8,599,423
$[ 88,220,766 $[ 121,755,403 $[ 14,057,454 | 72%[ 61%[ 68%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 857.008 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 662,331,086 [ 15,620
$ 628,944,702 $| 18,761,979 [ 677 $[ 69,212,795
$[ 681,003,055 [ 16,297 $[ 47,214,242
$[ 536,338,459 $| 669,195,146 $| 70,676,033 | 80%| 67%[ 77%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




